LAWYERS CENTRE
Advocates & Consultants

V. Shiva Kumar
M.N.Lokesha
V.S.Girish
Advocates

Chambers:
No.24/8,3rd Floor
"Ganesha Krupa"
Kalidasa Road
Opp.Indian Overseas Bank
Gandhinagara
Bengaluru-560 009
Mbl:9886730703

Ref: No. **By RPAD** **Date: 20/07/2020**

To;

1. **The Chief Engineer**
   BBMP-Dasarahalli Division
   Office of the Chief Engineer (BBMP)
   Bruhath Bengaluru Mahanagara Palike
   Dasarahalli
   Bengaluru-560073.

2. **The Executive Engineer**
   BBMP-Dasarahalli Division
   Office of the Executive Engineer (BBMP)
   Bruhath Bengaluru Mahanagara Palike
   Dasarahalli
   Bengaluru-560073.

Under instructions from our client Sri.Sree Rama Reddy, S/o.Late.N.Devanna, Class-I Civil Contractor, R/atNo.62 ,behind Widia, Ashoka Nagara, Nagasandra Post, Bengaluru-560073,we issue this notice to you as under:

1. Our client instructs us to state that, he is the successful bidder of the Tender for improvements to main roads of Byraveshwara Nagara in Ward

No.14,(as per tender Notification No.BBMP/EE/DD/Ten/04/2017-18,dated.27/09/2017) and after compliance with all the requirements and after due satisfaction, your esteemed authority has issued Work Order in No.EE/DD/WO/33/18-19,dated.14/08/2017. That after issuance of the work order, our client has proceeded with accepted/tendered work and completed the same in-time. Your concerned personnel upon due inspection has certified satisfactorily completion of the work and same was confirmed vide Work Done Certificate in No.BBMP/Kaa.Paa.Ha/DaaVi/PR/26/2018-19, dated.23/02/2019 issued by your authority, subsequent to which first & Final Bill were raised and forwarded by the concerned for necessary action on.24/05/2018.As noticed concerned records were put up to TVCC for inspection, who after due satisfaction sent records to Chief Accounts Officer. These facts clearly demonstrates the fact that there is no any hurdle to release the amount.

2. Our Client instructs us to state that, he having accepted the work, completed the same in all respects in-time and that after due inspection work done report was submitted by the concerned personnel and Work Done Certificate was also issued, Bill for Rs.49,929,70/- was also raised long back towards the said work. But to the dismay of our client ,despite lapse of more than an year, Bill/amount of Rs.49,929,70/-stands unpaid. As noticed by our client ,after deduction of statutory deductions amount payable to our client is Rs.47,101,05/-. Considering the fact of our client satisfactorily completed the tendered work and the amount involved is an huge amount, your authority should have released/paid the same to our client within short time, which was the bounden duty of BBMP. It appears few vested

B.M.Sawar Reddy

Interested personnel of your department deliberately delaying release/payment of amount for extraneous consideration, which act of said personnel would put BBMP to unnecessary financial burden of paying interest and the damages to our client. Since Febrauary 2019 our client has been made to run for his legitimate claim from pillar and post.

3. Our client instructs us to state that, your concerned personnel's unwarranted deliberate act has made our client to run to your office since more than an year, resulting in mental agony and financial constraint. It was your bounden duty to release/paid the amount aforesaid at the earliest/within reasonable time from the date of submission of Work Done report, to avoid unwarranted consequences such as payment of Interest and damages. Our client's requests and demands since not yield any results, having no other go , our client is constrained to issue this notice.

Under the circumstances, as instructed by our client, we hereby call upon your good-self to look into the issue and direct the concerned to release/pay the due amount of Rs.49,929,70/- which BBMP is liable to pay towards the work done, to our client immediately. Further called upon to pay the interest at the rate of 24% per annum, on the said amount. Failing to comply with the said legitimate demand, our client will be constrained to initiate appropriate legal action against BBMP for recovery of the above referred sum, together with interest at the rate of 24 % p.a, so also damages for mental agony and unnecessarily made him to run to pillar and post, needless to mention at your cost and risk.

ADVOCATE